

Project : **PROVISION OF EXTENSION OF SHED FOR GAS SUPPLY , NATA (LABOR AND MATERIALS)**

Contractor : **JQCORDIAL BUILDERS & CONST. SUPPLY**

**CERTIFICATE OF COMPLETION AND ACCEPTANCE**

This is to certify **100%** of the contracted work for the above mentioned project in the amount of **One Hundred One Thousand Six Hundred Seventy Three Pesos and 20/100 Centavos (Php101,673.20)** has been completed as of February 2, 2012, and that the work done and all materials used hereon were all in accordance with the approved contract.

This certification is hereby issued for the purpose of acceptance of the project completed and as document-evidence for payment requirements.

This certification is hereby issued as document/evidence for payment purposes.

Prepared and Evaluated by: Committee on Construction, Repair and Maintenance

  
**ROSALINO B. REJAS**  
Member (Civil Works)

  
**ARTURO F. SALIH**  
Member, (Electrical Works)

  
**RAMONCITO SULIT**  
Member, (Mechanical Works)


  
**GUILZAM Z. BESA**  
Member, (Civil & Admin. Works)

  
**GRACETA DE LEON CUEVAS, DPA**  
Co-Chairperson

Inspected by: Committee on Inspection on Civil Works

  
**GIUSEPPE FILAM DEAN**  
Member


  
**SOCORRO P. INTOY**  
Member

  
**ERNESTO I. VENTURA, Jr.**  
Member

  
**EDGAR RACHO**  
Chairman

Recommending Approval:

  
**PRECIOSA CORAZON PABROA**  
End-User

  
**CHRISTINA A. PETRASCHE, Ph.D.**  
Chief, NSD

Approved by:

  
**ALUMANDA M. DELA ROSA, Ph.D.**  
Director

1011201700

# JOB ORDER

## PHILIPPINE NUCLEAR RESEARCH INSTITUTE

Commonwealth Avenue, Diliman, Q.C.

Agency

Fund : 101

PR No.: PR11-12-937

Supplier: JQCORDIAL BUILDERS & CONSTRUCTION SUPPLY	J.O. NO.: <b>JO11-12-47</b>
Address: Gen. Luna St., Banaba, Q.C., M.M.	Date: December 28, 2011
TIN :	Mode of Procurement: <u>Sealed Bidding</u>

Gentlemen:

Please furnish this office the following articles subject to the terms and conditions contained herein:

Place of Delivery: PNRI	Delivery Term: <u>FOB</u>
Date of Delivery: 60 GWD	Payment Term: <u>PO</u>

Item No.	Unit	Description	Quantity	Unit Cost	Amount
1	job	Provision Extension of Shed for Gas Supply (Labor and materials)	1	101,673.20	101,673.20
					101,673.20

\*\*\*\*\* nothing follows \*\*\*\*\*


Less: 0% Discount	0.00
Net of Discount	101,673.20
Add: Delivery Charge	0.00
VATable Amount	101,673.20
Less: 5% of Withholding of Final VAT	4,538.98
Less: 2% of Withholding of Income Tax	1,815.59
<b>NET AMOUNT ==&gt;&gt;</b>	<b>95,318.63</b>

**WARRANTY : ONE YEAR**

(Total Amount in Words): **ONE HUNDRED ONE THOUSAND SIX HUNDRED SEVENTY THREE PESOS And TWENTY CENTAVOS ONLY**

In case of failure to make the full delivery within the time specified above, a penalty of one-tenth(1/10) of one percent for every day of delay shall be imposed.

Very truly yours,

  
**ALUMANDA M. DELA ROSA, Ph.D**

Director

(Authorized Official)

Conforme:

  
**JQCORDIAL BUILDERS & CONSTRUCTION SUPPLY**

(Signature over printed name)

12-29-11  
(Date)

Funds Available:

  
**GERALD DG. CONISE**  
OIC, ACCOUNTING UNIT

ObR Number:

Amount: P 101,673.20